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PORTS Siewide Assessments

1P11100000 PORTS STEWIDE ASSESSMENTS PROJECTSTART | 01APR%BA

1P11100001 PORTS SITEWIDE ASSESSMENTS PROJECT COMPLETE 2BSEPO7 4

DE ASSESSMENTS OVERS

STEWIDE ASSESSMENTS OVERSIGHT

11010100 STEWIDE ASSESSVENTS PPSS FY03 o1oCTR  |30sEPm

1P1I0I0200 STEWIDE ASSESSVENTS PP&S FY04 0I0CT3  |30sEPs

P00 STEWIDE ASSESSVENTS PPSS FY06 0I0CTHd  |30SEPB

PO STEWIDE ASSESSVENTS PPES FY06 0BOCTs | 2055P06

1PI0I0NB STEWIDE ASSESSVENTS PPSS FYO7 @OCTs | 285EP07

HUMAN HEALTH RISK ASSESSVENT

1P1I0I0042 HUMIAN HEALTHRISK ASSESSVENTWORK PLAN ~ [010CTQ2 {2703

ACORR ASURI »

STEWDE ASSESSVENTS CMS

P04 QI SUPPLEVEENTAL REPORT OEPAREVIEW 0IOCTR?  |0BOCTOR

1PI0XPI6 QI SUPPLEVENTAL RPT 0IOCTR?  |070CTOR

1PI1102100 PREPARE MAP OF LIMITED PLUS AREA& SEQOF TECH|010CTI2 ~ [0INOVER

1PHICRT7 QI SUPPLEMENTAL RPT TRANSMIT TO OEPA D2 BOCTR2 | 100CTOR

P11 SUBMIT DRAFT SUPPLEMENTALREPORTTODOE ~ [OINOVG2 | 0INOVR

1PI1102130 DOE REVIEW SUPPLEMENTAL REPORT ONOVI2  [18NOVER ;

1PI1102160 SUBMIT MAP OF LIMIT PLUSAREARSEQOF TECHTO  [OINOVI2 | 04NOVR ;

P08 OEPAISSUE QI DECISON DOCUMENT 30 DAYS BNV IP

PIII70 PRESENTATION TODOEREF LIMTEDPLUSAREAS.  |GBNOV2 | cBNOVeR ;

1P11020P10 OEPA SUBMIT Qll DECISION DOCUMENT TO USEPA 1INOV2 IP

1PL0API9 US EPAREVIEW QI DECISION DOCUMENT oV [160AN3 F

1PI1102149 DOE SUBMIT COMMENTS OF SUPPLEMENTAL REPORT| 18NOV2 [ 18NOVE2 ;

1PI1102150 INCORPORATE DOE COMVENTS ON SUPPLEVENTAL |INOV2 | 04DECOR ?

1P11102189 SUBMIT SUPPLVNTL RPTELMT PLS MAPESEQ BDEC2  |0BDECR

1PI1102199 DECISION TEAM MTG REF SUPPLIVINTL RPT.LMT 16DECR  |16DECR

1P11102050 QI OMS ADDENDUM OEPA APPROVAL zoEo |

P10 RECEVE QUADRANT Il PREFERRED PLAN FROM OEPA 15IANGS ||‘

1P1ICP0220 OEPAINCORP USEPA COMMENTS QI DECISION 173ANG3 19FEB03 "ﬂ
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P12 ISSUE PUBLIC NOTICE 243AN03 240AN03 P?

1P1100001 QUADRANT | PUBLIC MEETING (GFEROS wEE M

1PU0XP OEPAISSUE QIl DECISION TO PORTS DOE 20FEB0 2FEB® M

1P1100000 QUADRANT Il CMS PROJECT CLOSEOUT 21FER3 owrs A

1P1IR0RR DECISION DOCUMENT ISSUED JAPRBG TAPRB M

1PLICI®B QI SUPPLEVENTAL REPORT BIC REVIEW VAR |2vavms M

1PU0XP04 QIl SUPPLEVENTAL REPORT INCORPORATE BIC ZVAYGB 12JUNRG M

11100006 QI SUPPLEVENTAL REPORT DOE REVIEW 130UNGB 15003 M

11100006 QIl SUPPLEMENTAL REPORT INCORP DOE COMMENTS| 161UL03 137008

1PIICROR12 QI SUPPLEMENTAL REPORT CLEARANCE MAGE |27AUG

P13 QIl SUPPLEMENTAL REPORT TRANSMIT BAGE |01

111000007 QUADRANT | SUPPLEMENTAL REPORT TO OEPA 0ISEP3

PLICR1A QI SUPPLEMENTAL REPORT OEPAREVIEW BSEPB | 0SERB gﬂ%

1PIICRORI5 QI SUPPLMNTL RPT OEPA RESPONSEINCORP 0I0CT8  |170CTU8

SITEWIDE ASSESSVENTS CMWP

11040150 PREPARE CMI PROGRAM PLAN o1oCTR  |30sEPm /

1P11040110 PREPARE QI CMIWORK PLAN 20FERO3 el Y

1PU0MOL5 QIl CMIWORK PLAN BIC REVIEW 16MAY03 0BJUNGB M

1P11040116 QI CMIWORK PLAN INCORP BJC COMMENTS QNGB |273uNG3 M

1PLI0A010 QI CMIWORK PLAN TO DOE DO 27JUNG 0[

111040125 QI CMIWORK PLAN DOE REVIEW NGB [s0us

1P110/0126 QI CMIWORK PLAN DOE RESPONSEINCORP 3LUL0B 28AUGB

111040127 QI CMIWORK PLAN CLEARANCE 0GB |15

1P110/0128 QIl CMIWORK PLAN TRANSMIT 155EP08 1956P03

1P11040130 QICMIWORK PLAN TO OEPADL 195EP03

1P11040131L QI CMIWORK PLAN OEPA REVIEW 2SEP08 200CTB

1PI10A0LR QI CMIWORK PLAN OEPA RESPONSEINCORP 210CT8  |oBNOEB

1PI10A0133 QI CMIWORK PLAN REVIEWICLEARANCE/ oNOVB  |13N0owes

111040136 QI CMIWORK PLAN TRANSMIT D2 NOVGB  |18NOwes

111040136 QI CMIVWORK PLAN OEPA APPROVAL 19DEC3

1P11040140 QUADRANT Il CMIWP PROJECT CLOSEOUT FYOLGIO | 231AN04 13RO M
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AFOR REINDUSTRIALIZATIO
EAFOR REINDUSTRIALIZATION
1P11080140 COMPLETE FINAL EAFORRENDUSTRIALZATION ~ [010CTo2 | 31DECOR
1P11060130 ISSUE FINAL EA FOR REINDUSTRIALIZATION TO 3IDECR
ADDITIONA AVP
ADDITIONAL SWMU SAVIPLING
1P11113078 RECEMVE OEPAEPA RESPONSEINCORPORATE olocT2  |20DECR
1P11113079 BICREVIEW REPORT AND SUBMIT TO DOE 2DECR | 2DECR
1P11113080 DOE REVIEW AINAL REPORT BDECR  |02IANGS
1P11113081 DOE SUBMIT SWMU SAVPLNGREPORTTOOEPA | 021ANG3 02JANS ¥
1P11113130 EH CA1C3 ADDITIONAL SWMU SAVPLINGTASK 02JANGS
e o
SITE BOUNDARY OVERSIGHT
1P11114086 SUBSURFACE SURVEY (GPR)OFPINLOCATIONS ~ [010CT®2 | o40CTR
1P11114006 BIC OVERSIGHT - PHASE | &I olocT?  [1sNovie
1P11114006 FIELD OVERSIGHT - PHASE | & OIOCTR  |15NOVR
1P11114016 BOUNDARY SURVEY OF RESERVATION&SETPNS  [o1ocToz— [15vovie
1P11114046 UNIT SURVEYS AND SETSWMUBOUNDARYPNS  |070CTIR | 15NOVR2
1P11114130 FACILITY SURVEY TASK COMPLETE 1NOVR
OUADRA ’
QUADRANT IINEPAEA
1P11115060 ISSUE NOTICE OF AVALABILITYASSUE DRAFT EA 0IOCT2  |oBNOVR
11111512 PREPARE DRAFT FONSI B0CT2  |2DEOR
1P11115070 PUBLIC COMMVENT PEROD LNOV2  |11DECR
1P11115080 SUBCONTRACTOR RECENVE COMMENTS ONDRAFT  [16DECO2 | 16DECO2
1P11115000 COMMENT RESOLUTION DRAFT EA IDECR  |19DECR
1P11115100 INCORPORATE COMMENTSRESPONSESDRAFTEA  [20DEC2 | 30DEO!R
1P11115104 PREPARE AINAL FONS BDECR | 1418N08
1PI15101 PROVIDE ANAL EA aoEcR  |woEce M
1P11115108 BIC REVIEW FINAL EAINCORP COMMENTS JIDECR  |073ANG8 ¥
1P11115106 BICDOE REVIEW FANAL FONSI 150AN3 2JAN0B
1P11115107 DOE REVIEW FINAL EA 161ANG3 20AN03 |§
1PI1115106 INCORPORATE COMMENTS RBANB  |20AN8 "ﬂ
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1P11115100 ISSUE ANAL FONSI 201ANB3 200ANB P?
1PI115110 ISSUE FINAL EA REPORT TO PUBLIC 29ANGB ||0
1PU115120 INTER PROJECT MILESTONE 2R12202010 200ANB
1PU1010160 PREPARE 5-YR EVALUATION X740 0l10CT2 4AUGR (
1PI0I0Z20 BIC REVIEW 5-YR EVALUATION X740 BVARB  |1APRE N
1PLI0120 INCORPORATE BIC COMMENTS 5YR EVAL X740 14APR03 16VAYO3 M
1PI0I0240 DOE REVIEW 5YR EVAL X740 VAYDS  [200UNGB M
1PU1010250 INCORPORATE DOE COMMENTS5YREVALX740 | 230UNO3 251008 &(
1P11010060 DOE APPROVAL 5YREVAL X740 2BUB  [3UB %
1PU0I0120 ISSUE 5-YR EVALUATION X-740 O4AUGEB
5-YR EVALUATION FY06
1P11010170 PREPARE 5YR EVALUATION X734 0IOCT4  |30MARGE V- 4
1PU0I0Z70 BIC REVIEW 5YR EVALUATION X734 3IMARS  |0BVIAYDS X
1P11010280 INCORPORATERICCOMMENTS5YREVALX734  |0OVAYGE | 100UNGG X
1P11010290 DOE REVEW 5-YR EVAL X734 13IUNGE 18JUL06
1P11010800 INCORPORATE DOE COMMENTS5YREVALX734 1900106 18AUGE
1P11010310 DOE APPROVAL 5YREVAL X734 19AUGTE 0GB
1PU0I0120 ISSUE 5-YR EVALUATION X734 200UGEE
5YR EVALUATIONS FY07
1PUI0I0180 PREPARE 5-YR EVALUATION 5 UNIT 020CTO6 2BVIARDY g
1PU1010190 PREPARE 5YR EVAL X6L1A X749, X-231ARBCAPS  |C2OCTOB 2BVIARO7
1P1101020 BIC REVIEW 5-YR EVAL 5 UNIT VARD7  |omviaYo? N
1PU1010B70 BICREVIEWSYREVAL X6LIAXTABX23IA8BCAPS  [20vARD7  |omviavor N
1P11010830 INCORPORATE BJC COMMENTS 5 UNIT CBVIAYD? 11IUNO7 N
1P11010880 INCORPORATE BIC COMVEENTS X6LIAXTA9BX231AEB | CBVIAYD? 11IUNO7 N
1P11010340 DOE REVIEW5-YR EVAL 5 UNIT 12JUNO7 173007
1P11010890 DOE REVIEW 5-YREVAL XBLIAXTA9BX2IIARB CAPS | 120UNO7 173007
1PLI010350 INCORPORATE DOE COMMENTS 5-YREVAL5UNIT | 180UL07 17AUGO7
1PU1010400 INCORP DOE COMMENTS 5-YR EVAL 181007 17AIGO7
1P11010350 DOE APPROVAL 5-YR EVAL 5 UNIT 20AUGO7 23AUGO7 ¥
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1P11010410 DOE APPROVAL 5YR EVAL X611AX749B X231A&B CAPS | 20AUG07 2AUGO7
1P11010140 ISSUE 5YR EVALUATION 5UNIT 200UGO7
1P11010150 ISSUE 5-YR EVAL X611A X749, X-231A&B CAPS 20AUGO7
OTHER PROJECTS
1P11010450 UPDATE SHPO CULTURAL RESOURCE RPTS,INCL | 010CT(2 300UNG3
1P11010420 TECHNOLOGY DEVELOPMENT 010CTC2 BEPB
1PL1010430 STATE HISTORICAL PRESERVATION ACTMTIES 010CTOR DSEPB
1P11010440 RISK ASSESSMENT INFORMATION SYSTEM(RAIS) | 010CTG2 BEPB
1PL1010480 LAND USE/END USE STUDY 010CTOR DSEPB
1P11010460 DOE & SHPO REACH PROGRAMMATIC AGRVMNT FOR | 01JULO3 BEPB q
1P11010470 TECHNOLOGY DEVELOPMENT -OY 010CT8 295506 JAY \/
OHIO COST RECOVERY
1P1101FYC3 SAOHIO COST RECOVERY FY(B 010CTO2 BEPB
1PLIOIFYOA SAOHIO COST RECOVERY FYO4 010CTO3 WP
1P1101FY0S SAOHIO COST RECOVERY FY06 010CTO4 Kis=203
1PLI0IFY0S SAOHIO COST RECOVERY FY06 030CT06 295EP06
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